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Project Overview 
AGRED PURPOSE 

In partnership with Afghan farmers, the USAID/AGRED Program supports the Afghan 
government to build enduring, effective research and extension systems. The result will 
include increased agricultural jobs and incomes. 

AGRED PROGRAM COMPONENTS 
1. Research and Extension - Applied research and provision of extension and advisory 

services. 
2. Training - Training and capacity building of research and extension staff to deliver 

services to Afghan communities. 
3. Communication - More effective communication with and increased access to improved 

technologies, knowledge and education with emphasis on agriculture best practices by 
Afghan farmers. 

4. Infrastructure - Improved applied research and extension infrastructure in 7 target sub-
national Research Centers and fifty target districts. 

AGRED PROGRAM DESCRIPTION 
The purpose of this program is to increase agricultural productivity and income through the 
application of science and technology. The Afghan Agricultural Research and Extension 
Development (AGRED) program will build the capacity of the Government of the Islamic 
Republic of Afghanistan’s (GIRoA) Ministry of Agriculture, Irrigation and Livestock (MAIL) 
and Directorates of Agriculture, Irrigation and Livestock (DAIL) to sustainably procure, 
develop and deploy productivity-enhancing technologies and good farming practices. The 
program will strengthen the technical skills of research and extension professionals in state-
of-the-art extension and advisory service delivery approaches and methods through on-the-
job and formal trainings. AGRED will facilitate farmers’ access to improved technologies and 
practices, integrate research and extension systems, and rebuild critical assets of selected 
Research Centers. 

The capacity development work will focus on MAIL and DAILs in seven provinces - Balkh, 
Herat, Kabul, Kandahar, Kunduz, Nangarhar and Paktya, and on 50 MAIL priority districts in 
these and 19 other provinces: Kapisa, Parwan, Wardak, Ghazni, Helmand, Zabul, 
Uruzghan, Laghman, Kunar, Takhar, Baghlan, Bamyan, Badakhshan, Jawzjan, Samangan, 
Sar-i-Pul, Logar, Faryab and Badghis. 
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OCTOBER HIGHLIGHTS 

RESEARCH AND EXTENSION - Two consultants from ROP’s extension capacity 
development program in Vietnam trained AGRED field staff on the successful methods 
used in Vietnam. AGRED adapted these methods to Afghan conditions. The consultants 
also assisted AGRED Research and Extension Coordinators in developing their work 
plans.   

TRAINING - AGRED conducted a workshop for MAIL and AGRED on how to facilitate 
the seven Regional Stakeholder Workshops to be 
conducted in November. The facilitators include both 
AGRED and MAIL employees. The workshops will use a 
value chain approach to identify weaknesses that can be 
addressed by DAIL research and extension beginning in 
2013. The activities will be included in a proposal to 
USAID for funding under Implementation Letters.   

AGRED conducted training for DAIL Extension 
Officers in post-harvest management of fruit crops. 
The following week, AGRED trained DAIL Extension 
Officers in Kabul about post-harvest management of apricots, apples and grapes. 

PERFORMANCE MONITORING PLAN - AGRED submitted its initial Performance 
Monitoring Plan (PMP). USAID concluded that two lists of performance targets will be 
required: one for AGRED’s activities and another for MAIL’s. AGRED will identify an 
M&E Specialist to work with USAID to develop a PMP that will be a model for other 
USAID direct funding to government ministries.   

RECRUITMENT - Ms. Mona Kamel, AGRED’s Compliance and Procurement Manager, 
began work in Kabul, reviewing procurement activities and revising procedures. AGRED 
hired another 16 Kabul staff members and 27 regional extension Coordinators.  

TEMPORARY OFFICE AT MAIL - AGRED established a temporary office in the 
MAIL’s Extension Building.  

HOME OFFICE SUPPORT - Roots of Peace (ROP) Executive Director Gary Kuhn 
traveled to Kabul to work with AGRED’s recruitment, finance, and procurement 
departments. Initial meetings were also held with USAID and MAIL. 

 

MAIL workshop facilitators 
discuss the methodology of the 
regional trainings. 
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ACHEIVEMENTS IN OCTOBER 

RESEARCH AND EXTENSION 

PRIORITIES 
• Meetings with MAIL Technical Working Group to organize for Implementation Letters 

• Recruit and train AGRED field staff 

• Recruitment, work plans and institutional linkages for Women Farmers Program  

• Establish AGRED Office in MAIL 

 

ACTIVITIES  
• Meetings with MAIL Technical Working Group to organize for Implementation 

Letters - AGRED is designed to assist MAIL in identifying research and extension 
priorities to address using on-budget funding. Unlike most USAID agricultural projects, 
AGRED does not directly implement agricultural research and extension activities. 
Instead, it works through the MAIL and DAILs to build capacity and improve procedures. 
AGRED works with DAILs, farmers and agribusinesses to develop consensus on 
research and extension priorities that respond to farmers’ needs.  
AGRED’s success depends upon MAIL accessing on-budget funding from USAID, but 
MAIL must apply for the funding and use it according to the “conditions precedent” 
specified in USAID Implementation Letters (ILs). On October 11, AGRED met with 
USAID’s Cynthia Huger to discuss alternative approaches to developing Implementation 
Letters. 

Throughout October, AGRED continued to meet with the MAIL TWG that is responsible 
for developing a proposal to USAID for on-budget funding under Implementation Letters. 
The TWG scheduled and identified MAIL facilitators for the Stakeholder Workshops that 
will provide the basis for its proposal to USAID.  

 Recruitment, work plans and institutional linkages for Women Farmers Program – 
AGRED’s Director of Women Farmers Program met with MAIL to discuss the role and 
vision of MAIL Home Economics activities targeting women farmers. 
 

• Recruitment and training - AGRED hired another 16 Kabul staff members and 27 
Regional Extension Coordinators. AGRED’s Research and Extension component trained 
the new field staff on how to conduct the Regional Stakeholder Workshops that will 
begin in November. 

USAID approved AGRED’s DCOP-Operations on October 24. 

• AGRED Offices in DAILs – 11 AGRED offices were established in the DAIL offices in 
Samangan, Sar-i-Pul, Baghlan, Kunduz, Takhar, Badakhshan, Herat, Kandahar, Ghazni, 
Laghman and Jawzjan provinces.  

• AGRED Office in MAIL - AGRED established a temporary office in the Technical 
Building in the MAIL.  
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• Women Farmers Program accomplishments- Recruitment of Women’s program 
coordinators. 
 
Introductory meetings were held with the Department of Home Economics of MAIL. The 
MAIL Gender team and MAIL to establish and improve stronger relations with provincial 
directorates of MAIL. 

Coordination meeting was held with MAIL Women’s extension, Home Economic and 
MAIL Gender team and seven regional Directorates of MAIL to collaborate on targeted 
30% participation women in stakeholder workshops from all provinces. 

Exchange was held on adapting ROP Vietnamese women’s extension system to local 
conditions 

Drafted a Gender Action Plan that outlined a framework to integrate gender issues 
across all AGRED.   

 
CHALLENGES 

• Meetings with MAIL Technical Working Group (TWG) - Some MAIL technical experts 
are accustomed to passively observing as donor projects implement programs that 
should be delivered by the MAIL. The members of the TWG are observing progress, but 
not actively participating in the work required of the TWG. AGRED began training and 
integrating TWG members into AGRED’s activities. As the target date approaches for 
submitting a proposal for funding under ILs, TWG members will be under pressure from 
MAIL to analyze workshop results and integrate them into a proposal for USAID funding 
under ILs.  

• Small Size of Home Economics field staff - Small number of Home Economics field 
staff in Kabul (6) and one person in each seven target provinces. 

• Participation of women in Stakeholder Workshops - AGRED anticipates resistance 
to including women in Stakeholder Workshops to be conducted in Paktya and Kandahar. 

• Bottom-up approach to planning - Future challenges will include making the TWG and 
MAIL managers understand that proposals for funding under ILs must be based on the 
expressed needs of farmers and agribusinesses that supply farm inputs and add value 
to farm production. 

• AGRED Office in MAIL - AGRED shares one of the CBCMP offices in the MAIL. While 
AGRED highly appreciates this assistance from CBCMP, it looks forward to MAIL 
assigning an office, however, small, in the MAIL.  
 

TRAININGS AND WORKSHOPS 

PRIORITIES 
• Training in extension capacity development 
• Training in Post-Harvest Management of Fruit Crops 
• Training for Facilitators of Regional Stakeholder Workshops 
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ACTIVITIES 
• Training in extension capacity development - Roots of Peace is implementing an 

extension capacity development program in Vietnam. October 11-24, Nguyen Quang 
Ngan and Tucker Kuhn consulted with AGRED field staff on the methods that are 
successful in Vietnam. AGRED adapted these methods to its research and extension 
development program in Afghanistan. 
The consultants also assisted AGRED Research and Extension Coordinators to develop 
their work plans and  a concept paper on the introduction of Red Globe, a high value 
grape variety. They also linked the managers of AGRED’s Women Farmers Program 
with Vietnamese extension agents to share their strategies and experiences in training 
women farmers. 
 

• Training in Post-Harvest Management of Fruit Crops – AGRED, assisted by ROP’s 
CHAMP Program, conducted post-harvest management training for DAIL Extension 
Officers on October 8 – 9 in Kandahar. This workshop provided training in  post-harvest 
grape and pomegranate management. The 15 participants were DAIL researchers and 
Extension Officers from Kandahar, Helmand and Zabul. 
 
A similar training on post-harvest management of grapes, apples and apricots was 
conducted in Kabul during October 15-16. The training took place at MAIL. Twenty-five 
DAIL representatives from Kabul, Logar, Wardak, Ghazni, Paktya and Parwan 
participated. Director General Habibi from MAIL participated in the opening and closing 
ceremonies of this event. 

 Training for Facilitators of Regional Stakeholder Workshops - AGRED conducted a 
workshop to teach MAIL and AGRED workshop facilitators the methodology on how to 
manage the seven Regional Stakeholder 
Workshops that AGRED will hold in November. 
Workshop participants will include MAIL and 
DAIL officials responsible for agricultural 
development, as well as farmers and 
agribusinesses. The workshops will identify 
weaknesses in agricultural value chain that can 
be addressed by MAIL and DAILs research and 
extension programs, and will provide the basis for 
the MAIL’s proposal to USAID for on-budget 
funding.  

 
CHALLENGES 

• AGRED’s bottom-up approach is not familiar to all MAIL facilitators. AGRED practiced 
with MAIL facilitators how to carefully explain to workshop participants the reasons for 
using a value chain analytical approach to research and extension activity prioritization, 
and for using a bottom-up approach to research and extension planning.  
 

• As mentioned above, AGRED anticipates resistance to including women in Stakeholder 
Workshops to be conducted in Paktya and Kandahar. AGRED’s Women Farmer 

MAIL and AGRED stakeholder workshop 
facilitators receive training. 
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Program will be responsible for ensuring that women are satisfactorily represented in the 
workshops. 

MONITORING AND EVALUATION 

PRIORITIES 
• Performance Monitoring Plan (PMP) 

ACTIVITIES 
• AGRED submitted a draft PMP. Initially, USAID accepted the plan, but subsequently 

decided to design a PMP that will provide a model for future projects involving on-budget 
funding to ministries in Afghanistan and other countries. 

 
ACTIVITIES FOR NOVEMBER 

RESEARCH AND EXTENSION 

PRIORITIES 
• Regional Stake holder Workshops 
• Women Farmer Program meetings with MAIL and USAID 
• Continued meetings with Technical Working Group 
• Coordination with CBCMP 

 
PLANS 

• One of AGRED’s major objectives is to help MAIL access and manage on-budget 
funding from USAID. AGRED will assist MAIL in identifying research and extension 
priorities and to meet USAID requirements for the use of on-budget funding, i.e. direct 
funding from USAID to MAIL’s budget.  

In November, AGRED will assist the MAIL TWG in identifying research and extension 
priorities and including them in a proposal for USAID on-budget funding under ILs. 
AGRED will also assist USAID in scheduling appropriate Conditions Precedent for ILs.  

MAIL will apply for USAID funding and use it according to “conditions precedent” of 
USAID Implementation Letters (ILs).  

• Recruitment - Recruiting and training Regional Coordinators for the seven regional 
offices.  

• Women in Stakeholder Workshops - Women 
representatives from MAIL/DAIL, MoWA, NGOs, 
Agriculture Faculty, Agricultural Institute Traders 
and Farmers Cooperatives will participate in 
AGRED’ Regional Stakeholder Workshop. These 

Women participate in stakeholder 
workshop along with their male 
colleagues. 
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workshops will be held in Nangarhar, Balkh, Kunduz, Paktya, Herat and Kandahar 
provinces. In order to identify and analyze the needs of women farmers at provincial, 
district and village level.   

• Draft strategy for women in research and extension - Recruiting women to 
participate in a National Workshop in Kabul to discuss and assess the research and 
extension priorities identified in the seven regional workshops and draft an initial national 
strategy for mainstreaming women in research and extension. Participants would include 
representatives from MAIL, DAILs, MoWA, NGOS, Agriculture Faculties, Ag Institute, 
traders and farmer cooperatives.   

• Women Farmers Program fact sheet - Draft a fact sheet on AGRED’s Women 
Farmers Program for potential collaborators and beneficiaries in the field. 

• Strategy for Women Farmer Program - AGRED’s Director of Women’s Programs will 
meet with MAIL to discuss the roles of the Home Economics Department. It will meet 
with the Director of Extension and with USAID’s Gender Unit to discuss their visions of 
women Extension Officers and coordination between the Home Economics Department, 
Extension Directorate and the Ministry of Women Affairs.  

• Coordination with CBCMP - AGRED COP will participate in the Capacity Building and 
Change Management Program (CBCMP) Conference on November 3-4 to learn about 
CBCMP’s activities in the seven target provinces. 

  
CHALLENGES  

• Home Economics and MAIL Extension locations and staffing - The Home 
Economics Department has relatively few field staff in Kabul (6) and provinces (one 
person in each seven target provinces) AGRED will offer to help MAIL revise the job 
descriptions and recruit candidates for women field positions. 
 

• Mainstreaming research and extension programs for women farmers - Working 
with MAIL and DAIL researchers and Extension Officers to consider the potential 
productivity of women farmers and to mainstream women in agricultural research and 
extension. 
 

• Recruiting qualified women – Finding qualified women to serve as Women Farmer 
Program Coordinators.  

	
  

TRAININGS AND WORKSHOPS 

PRIORITIES 
Introduction of AGRED Program to the DAILs and identification of stakeholder`s 
research and extension needs.  

PLANS 
Seven Regional Stakeholder Workshops - A stakeholder workshop will be held in 
each of the seven target provinces to introduce AGRED and identify DAIL research and 
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extension priorities in 2012. These workshops are designed to set a precedent for 
“bottom-up” planning that will increase farmers’ access to improved farming technologies 
and practices. DAIL research and extension staffs will also participate in these 
workshops to be held in Jalalabad, Mazar-e-Sharif, Kunduz, Paktya, Herat, Kandahar 
and Kabul provinces. (See appendix 2 for the calendar events) 

CHALLENGES 
• MAIL leading Stakeholder Workshops - AGRED prefers to have MAIL lead the 

Regional Stakeholder Workshops. First, however, they need to understand why AGRED 
is using a value-chain analysis approach, and why it is including farmers and 
agribusinesses in the Regional Workshops. 
 

COMMUNICATIONS 

PRIORITIES 
• Participation in Kabul AgFair 

 
PLANS 

• Participation in Kabul AgFair - The AGRED will participate in the AgFair event in 
Kabul to introduce its programs to agribusinesses, public sector organizations, and 
NGOs involved in agricultural development. AGRED will develop a banner and standees 
for the AgFair event.  
 

CHALLENGES 
• Positioning as MAIL support - AGRED strategically positions its activities in support of 

MAIL and DAIL activities, rather than in front of MAIL and DAIL. AGRED de-emphasizes 
its relationship with ROP in order to emphasize its relationship with MAIL. Consistent 
with its positioning, AGRED will participate in the AgFair, an event sponsored by MAIL. It 
will share a booth with ROP’s other agricultural programs. It will not, however, attempt to 
attract a lot of attention. Instead, it will provide an AGRED manager who can explain to 
AgFair participants AGRED’s unusual supporting relationship with MAIL. 

 

MONITORING AND EVALUATION 

PRIORITIES 
• Performance Monitoring Plan (PMP) 
• Recruiting a M&E manager  
• USAID approval for short-term M&E Specialist Maheed Ullah 
• Recruiting a manager for AGRED’s M&E program 

PLANS  
• PMP - AGRED will monitor progress toward its own indicator targets. It will also monitor 

progress toward the MAIL’s targets, as defined in ILs. AGRED’s Performance Monitoring 
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Plan (PMP) will include two lists of targets for AGRED and MAIL. AGRED will monitor 
progress toward the indicator targets for which it is responsible, and toward the targets 
for which MAIL is responsible. USAID proposed to extend the submission deadline for 
AGRED’s PMP and commit additional M&E resources to design a PMP that provides 
useful guidelines for future projects involving on-budget funding to ministries in 
Afghanistan and other countries.  
 
AGRED will identify an experienced M&E Specialist in November who will work closely 
with USAID to develop a PMP that can serve as a model for other “on-budget,” USAID 
funded programs providing direct funding to government ministries in Afghanistan and 
other countries. 
 

• Recruiting a STTA M&E Specialist and a long-term M&E Manager - AGRED 
identified short-term M&E Specialist Maheed Ullah to develop design an M&E Tracking 
system for AGRED and for MAIL’s activities financed under ILs. He will also assist in 
identifying AGRED’s long-term M&E Manager.  
 

CHALLENGES 
• Short recruitment timeframe for M&E Specialist - On short notice, it may be difficult 

to identify M&E Specialists who have sufficient qualifications to work with USAID and 
develop an innovative PMP that can serve as example for other programs.  
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  Table 1: AGRED Year-1 Target Provinces and Districts 

# Province* Priority Districts 

1 Kabul Shakar Dara, Char Asyab 
2 Bamyan Bamyan 
3 Ghazni Ghazni Center, Khoja Omari, Jaghori 

4 Kapisa Khohistan 2nd 

5 Parwan Charikar, Sayed Khil 
6 Wardak Maidan Shar 

7 Nangarhar Mohmand Dara, Kama, Sorkhrood, Rodat 
8 Kunar Narang, Khas Kunar 
9 Laghman Qargaee 

10 Paktya Gardiz, Ahmad Abad 

11 Logar Mohd Agha 

12 Kandahar Dand, Daman, Arghandab 
13 Helmand Nadali, Garmsir 
14 Uruzghan Trinkot 
15 Zabul Galat 

16 Herat Gozara, Pashton Zarghon 
17 Badghis Qadis 
18 Balkh Nahre Shahi, Dehdadi 

19 Faryab Khoja Sabzposh 
20 Jawzjan Aqcha 
21 Samangan Aybak 
22 Sar-i-Pul Sancharak 

23 Kunduz Kunduz Center, Khan Abad 
24 Takhar Talegan 
25 Baghlan Markazi Baghlan 
26 Badakhshan Kishim 

 
*The seven initial target provinces are highlighted in bold 
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Table 2: AGRED Calendar of Events: October 2012 

Proposed Date PSSP Results 
Framework Activity 

Events/ Activities Purpose Person 
Responsible 

Venue 
Partner/s and 

Expected Level of 
GOP Representation 

Applicable for 
Branding & 

Marking 

1-­‐Oct	
   NA	
  
PMP	
  review	
  
meeting	
  

Revised	
  requirements	
  for	
  
PMP	
  for	
  on-­‐budget	
  

program	
  
COR	
  Kelly	
   MAIL	
   NA	
   NA	
  

4-­‐Oct	
  
	
   Trip	
  to	
  Balkh	
  

province	
  
Recruiting	
  Provincial	
  

Extension	
  Coordinators	
  

National	
  
Extension	
  
Coordinator	
  

Nisar	
  

	
   	
   	
  
NA	
   Mazar	
   NA	
   NA	
  

	
   	
   	
   	
  

5-­‐Oct	
   IR	
  1:	
  Effective	
  
communications	
  

Women’s	
  
Programs	
  mtg.	
  w/	
  

Dir.	
  Habibi	
  

Role	
  and	
  vision	
  of	
  MAIL	
  
Home	
  Econ	
  extension	
  

Dir.	
  Women	
  
Program	
  

MAIL	
  
	
   	
  

Oct	
  5	
   NA	
  
Staff	
  recruitment	
  

in	
  Kunduz	
  
province	
  

Recruiting	
  Provincial	
  
Extension	
  Coordinators	
  

National	
  
Extension	
  
Coordinator	
  

Nisar	
  

Kunduz	
  
	
   	
  

NA	
   NA	
  

Oct	
  8-­‐9	
  
IR	
  3:	
  Training	
  and	
  
capacity	
  building	
  of	
  

research	
  and	
  
extension	
  staff	
  to	
  
deliver	
  services	
  to	
  

Afghan	
  
communities	
  

Post-­‐harvest	
  
management	
  

training	
  

AGRED	
  Intro	
  and	
  training	
  
in	
  post-­‐harvest	
  grape	
  and	
  

pomegranate	
  
management	
  

ROP	
  Country	
  
Dir.	
  Osmani,	
  

AGRED	
  
Training	
  Dir.	
  

Anwari	
  

DAIL/	
  Kandahar	
  
Kandahar,	
  Helmand,	
  

Zabul	
  DAILs	
  
USAID/CHAMP	
  

Banner	
  

	
  

Oct	
  15-­‐16	
  
Post-­‐harvest	
  
management	
  

training	
  

AGRED	
  Intro	
  and	
  training	
  
in	
  post-­‐harvest	
  grape	
  and	
  

apple	
  management	
  
MAIL/	
  Kabul	
  

Kabul,	
  Logar,	
  Wardak,	
  
Ghazni,	
  Paktya,	
  
Parwan	
  DAILs	
  

USAID/CHAMP	
  
Banner	
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Oct	
  13-­‐14	
   NA	
  
Training	
  in	
  
Extension	
  

Management	
  

STTAs	
  share	
  lessons	
  
learned	
  in	
  AGRED-­‐like	
  
project	
  in	
  Vietnam	
  

AGRED	
  
National	
  
Extension	
  
Coordinator	
  

Nisar	
  

AGRED	
   NA	
   NA	
  

11-­‐Oct	
   NA	
  

Mtg.	
  w/	
  C.	
  Huger	
  
re:	
  

Implementation	
  
Letters	
  (ILs)	
  

Define	
  IL	
  process	
  and	
  
responsibilities	
  of	
  USAID	
  

and	
  AGRED	
  
COR	
  Kelly	
   USAID	
   NA	
   NA	
  

Oct	
  22-­‐23	
   IR	
  1:	
  TOT	
  for	
  stake	
  
holder`s	
  workshop	
  

Training	
  
Workshop	
  
Facilitators	
  

Train	
  facilitators	
  for	
  
regional	
  stakeholder`s	
  

workshops	
  

ROP	
  Country	
  
Dir.	
  Osmani	
  

AGRED/ROP	
   AGRED,	
  MAIL	
   NA	
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Table 3: AGRED Calendar of Future Events: November 201

Proposed 
Date 

PSSP Results 
Framework 

Activity 

Events/ 
Activities Purpose 

Person 
Responsible Venue 

Partner/s and Expected Level 
of GOP Representation 

Applicable for 
Branding & 

Marking 

Nov 4-6 

IR 1: More effective 
communication with 
and increased 
access to improved 
technologies, 
knowledge and 
education with 
emphasis on 
agriculture best 
practices by Afghan 
farmers. 

Stakeholder 
Workshops 

AGRED Intro and 
Workshop to ID 
stakeholders’ research 
and extension needs 

ROP Country 
Dir. Osmani, 
AGRED Training 
Dir. Anwari  

Jalalabad DAIL research and extension: 
Nangarhar, Kunar, Laghman 

USAID/AGRED 
Banners 

Nov 4-6 Mazar-e-Sharif 
DAIL research and extension: 
Balkh, Jawzjan, Samangan, Saripul 
 

Nov 11-13 Kunduz 
DAIL research and extension: 
Kunduz, Takhar, Baghlan, 
Bamyan, Badakhshan 

 
Paktya DAIL research and extension: 

Paktya and Logar 

Nov 18-20 
Nov  18-20 

Herat  DAIL research and extension: 
Heart and Badghis 

    
Kandahar 

DAIL research and extension: 
Kandahar, Helmand, Zabul and 
Uruzghan  

Nov 25-27  Kabul  Kabul, Ghazni, Wardak, Bamyan, 
Parwan and Kapisa 

Nov 3-4 N/A Meeting with 
CBCMP  

Learn about CBCMP 
activities in target 
provinces 

AGRED COP MAIL CBCMP N/A 

Nov 7-9 
Introduction of 
AGRED AgFair 

Establish contacts with 
agribusinesses Communication Kabul MAIL 

USAID /AGRED 
Banner 

Nov 13 Discussion about 
women program 

USAID Gender 
Team Meeting      

Nov 18 
AGRED 
representative in 
CBCMP study tour 

Meeting with 
CBCMP 

Identify holding study 
tours for women 
extension managers 

AGRED COP 
and DCOP 
Operations 

MAIL CBCMP N/A 

Nov 20 
Coordination with 
AAEP 

Meeting with 
AAEP  AGRED COP MAIL AAEP N/A 
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Appendix A:  AGRED Organizational Chart 
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   Dir.	
  Women	
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   DCOP	
  Programs	
  	
   Compliance	
  and	
  
Procurement	
  

Admin/Logistic	
  
Manager	
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  &	
  
Evaluation	
  Manager	
  

Communications	
  
Manager	
  

National	
  Extension	
  
Coordinator	
  

National	
  Research	
  
Coordinator	
  	
  

7	
  Regional	
  Extension	
  
Coordinators	
  

21	
  Provincial	
  Extension	
  
Coordinators	
  

7	
  Regional	
  Research	
  
Coordinators	
  

Purchasing	
  Agent	
  

6	
  Regional	
  Gender	
  
Coordinators	
  

M&E	
  
Specialist	
  	
  

Database	
  
Specialist	
  	
  

Human	
  Resource	
  
Manager	
  

Support	
  Staff	
  

IT	
  Officer	
  	
   Security	
  Officer	
  

Short-­‐term	
  
Consultants	
  

DCOP	
  Operations	
  	
  	
  	
  	
  	
  	
  

Procurement	
  
Specialist	
  

Grants	
  Specialist	
  	
  

Communication	
  
Specialist	
  

Training	
  Director	
  

Human	
  Resource	
  
Specialist	
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Appendix B: AGRED Calendar of Events in October and November 2012 

 

Monday & Tuesday, 8-9 October 2012  

Post Harvest Training Program 

Location: Kandahar DAIL Office 

Target provinces: Kandahar, Zabul and Helmand 

Partner organizations: MAIL/DAIL and CHAMP 

Approximately 15 participants 

Agenda: Opening of the Program, Registration and Introduction, AGRED Presentation 
followed with Q&A. 
Post Harvest Management Presentation on grapes followed with discussion and Q&A 
Post Harvest Management Presentation on pomegranates followed with discussion and 
Q&A 

 

Monday & Tuesday, 15-16 October 2012  

Post Harvest Training Program 

Location: Kabul DAIL Office 

Target provinces: Kabul, Logar, Wardak, Ghazni, Paktya  

Partner organizations: MAIL/DAIL and CHAMP 

Approximately 25 participants 

Agenda: Opening of the Program, Registration and Introduction, AGRED Presentation 
followed with Q&A 
Post Harvest Management Presentation on apricots followed with discussion and Q&A 
Post Harvest Management Presentation on apples followed with discussion and Q&A 
Post Harvest Management Presentation on grapes followed with discussion and Q&A 

 

Monday & Tuesday, 22 - 23 October 2012  

TOT Workshop 

Location: ROP office in Kabul  

Target provinces: TBD 
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Partner organizations: MAIL, AGRED and CHAMP 

Approximately 12 participants 

Agenda: Presentations and discussions on methodology of conducting stakeholders’ 
workshops on priorities  

 

Sunday, Monday & Tuesday, 4 – 6 November 2012  

NANGARHAR Regional Workshop  

Location: DAIL, Jalalabad  

Target provinces: Nangarhar, Kunar, Laghman   

Partner organizations:  MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 40 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday, Monday & Tuesday, 4 – 6 November 2012  

BALKH Regional Workshop  

Location: DAIL, Mazar-e-Sharif  

Target provinces: Balkh, Jawzjan, Samangan, Sar-i-Pul    

Partner organizations: MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 40 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday, Monday & Tuesday, 11 - 13 November 2012  

PAKTYA Regional Workshop  

Location: DAIL or Governor Office conference Hall, Gardiz (TBD)  

Target provinces: Paktya  

Partner organizations:  MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 
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Approximately 30 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday, Monday & Tuesday, 11 - 13 November 2012  

KUNDUZ Regional Workshop  

Location: DAIL or Governor Office conference Hall, Kunduz (TBD)  

Target provinces: Kunduz, Takhar, Baghlan, and Badakhshan 

Partner organizations:  MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 30 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday, Monday & Tuesday, 18 - 20 November 2012  

HERAT Regional Workshop  

Location: DAIL Office conference Hall or a hotel, Herat (TBD)  

Target provinces: Heart and Badghis 

Partner organizations:  MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 20 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday, Monday & Tuesday, 18 - 20 November 2012  

KANDAHAR Regional Workshop  

Location: DAIL Office conference Hall, Kandahar 

Target provinces: Kandahar, Helmand, Uruzghan and Zabul 

Partner organizations:  MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 20 participants 
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Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Sunday & Monday 25-27 November, 2012  

KABUL Regional Workshop  

Location: MAIL or a hotel conference hall in Kabul (TBD)   

Target provinces: Kabul, Ghazni, Wardak, Bamyan, Parwan and Kapisa 

Partner organizations: MAIL/DAIL, MOCI, ACCI, AISA, NGOS, Traders and Farmers (Private 
Sector) 

Approximately 60 participants 

Agenda: Identify and analyze the priority problems to be dealt with in the region/province 

 

Saturday TBD December, 2012  

National Workshop - Kabul 

Location: MAIL or a hotel conference hall in Kabul (TBD)   

Target provinces: All of the above 

Partner organizations: MAIL/DAIL, AGRED, USAID 

Approximately 100 participants 

Agenda: Discuss and analyze the identified priorities of all regions and prepare a national 
priority program for AGRED   
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AAEP USDA Afghan Agricultural Extension Program 

ACBAR Agency Coordinating Body for Afghan Relief 

ADT US Military Agriculture Development Team 

AGRED USAID Afghan Agriculture Research & Extension Development  

CBCMP USDA Capacity Building and Change Management Program 

CHAMP USAID Commercial Horticulture & Agricultural Marketing 
Program 

COP Chief of Party 

CDC Community Development Council 

DAIL Directorate of Agriculture, Irrigation and Livestock 

EC European Community 

GIRoA Government of the Islamic Republic of Afghanistan 

IL Implementation Letter 

IPM Integrated Pest Management 

LOE Level of Effort 

MAIL Ministry of Agriculture, Irrigation and Livestock 

M&E Monitoring and Evaluation 

MOU Memorandum of Understanding 

MRRD Ministry of Rural Rehabilitation and Development 

PMP Performance Management Plan 

RADP USAID Regional Agriculture Development Program 

ROP Roots of Peace 

TAMU Texas A&M University 

UCD University of California, Davis 

USAID United States Agency for International Development 

USDA United States Department of Agriculture 

USG United States Government 

WSU Washington State University 

 

 

Acronyms 




